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EXECUTIVE SUMMARY 

Introduction 
The Virginia Total Maximum Daily Load (TMDL) program is a process to improve water quality and 

restore impaired waters in Virginia. Specifically, TMDL is the maximum amount of pollutant that a 

waterbody can assimilate without surpassing the state water quality standards for protection of the six 

beneficial uses: drinking water, recreational (i.e., primary contact/swimming), fishing, shellfishing, 

aquatic life, and wildlife.  

South Mayo River was initially placed on the Commonwealth of Virginia’s Section 303(d) List of Impaired 

Waters in 1998 for exceedances of the bacteria standard. Blackberry Creek, Marrowbone Creek, 

Leatherwood Creek, and Smith River were initially placed on the list in 2002 and in 2004 North Fork 

Mayo River and South Fork Mayo River were added. After these listings, a TMDL study was conducted to 

identify bacteria sources in the watersheds. After a TMDL study is complete and approved by the United 

States Environmental Protection Agency, Virginia’s 1997 Water Quality Monitoring, Information and 

Restoration Act states in section 62.1-44.19:7 that the “Board shall develop and implement a plan to 

achieve fully supporting status for impaired waters”. To comply with this state requirement, a TMDL 

implementation plan was developed to reduce bacteria levels to attain water quality standards allowing 

delisting of streams from the Section 303(d) List of Impaired Waters. The TMDL implementation plan 

describes control measures, which can include the use of better treatment technology and the 

installation of best management practices, to be implemented in a staged process.  

Key components of the implementation plan are discussed in the following sections: 

 Review of TMDL Development Study 

 Public Participation 

 Implementation Actions 

 Measurable Goals and Milestones for Attaining Water Quality Standards 

 Stakeholder’s Roles and Responsibilities 

 Integration with Other Watershed Plans  

 Potential Funding Sources 

Review of TMDL Study 
Impairment description, water quality monitoring, watershed description, source assessment, water 

quality modeling, and allocated reductions were reviewed to determine implications of  TMDL and 

modeling procedures on implementation plan development. Conditions outlined in the TMDL 

development study to address the bacteria impairments in these watersheds include: 

 Exclusion of most/all livestock including horses from streams is necessary; 

 Substantial land-based nonpoint source pollution load reductions are called for on pasture and 

cropland; 

 All straight pipes and failing septic systems need to be identified and corrected; 
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 Implicit in the requirement to correct straight pipes and failing septic systems is the requirement to 

maintain all properly functioning septic systems; 

 Reductions to pet bacteria loads on residential land use are necessary; and 

 Implicit in the requirement for no point source bacteria load adjustment is the requirement for point 

sources to maintain permit compliance. 

Public Participation 
The actions and commitments compiled in this document are formulated through input from citizens of 

the watershed; Patrick County government; Henry County government; City of Martinsville government; 

Henry County Public Service Authority;  Patrick Soil and Water Conservation District; Blue Ridge Soil and 

Water Conservation District; West Piedmont Planning District Commission; Piedmont Triad Regional 

Council; Patrick County Farm Bureau; Dan River Basin Association; Virginia Department of Conservation 

and Recreation; Virginia Department of Environmental Quality; Virginia Department of Health; Virginia 

Department of Forestry; Virginia Cooperative Extension; Natural Resources Conservation Service; United 

States Army Corps of Engineers; and Blue Ridge Environmental Solutions, Inc. 

Public participation took place during implementation plan development on three levels. First, public 

meetings were held to provide an opportunity for informing the public as to the end goals and status of 

the project, as well as a forum for soliciting participation in the smaller, more-targeted meetings (i.e., 

working groups and Steering Committee). Second, three working groups were formed: Agricultural, 

Residential/Urban, and Governmental. Third, a Steering Committee was formed with representation 

from the Agricultural, Residential/Urban, and Governmental Working Groups; Patrick and Henry 

Counties government; City of Martinsville government; Patrick Soil and Water Conservation District; 

Blue Ridge Soil and Water Conservation District; West Piedmont Planning District Commission; Virginia 

Department of Conservation and Recreation; Virginia Department of Environmental Quality; Virginia 

Department of Health; Virginia Department of Forestry; Natural Resources Conservation Service; and 

Blue Ridge Environmental Solutions, Inc. to guide the development of the implementation plan. Over 

200 man-hours were devoted to attending these meetings by individuals representing agricultural, 

residential, urban, commercial, environmental, and government interests on a local, state, and federal 

level.  

Implementation Actions 
The quantity of control measures, or BMPs, required during implementation was determined through 

spatial analyses of land use, stream-network, and the Commonwealth of Virginia aerial maps along with 

regionally appropriate data archived in the Virginia Department of Conservation and Recreation 

Agricultural BMP Database and TMDL document. Bacteria load reductions on land uses were 

determined through modeling alternative implementation scenarios, defining percentage of land use 

area or unit amount treated by control measure, then applying related reduction efficiency to the 

associated load. Additionally, input from local agency representatives, citizens, and contractors was 

used to verify the analyses.  
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Associated cost estimations for each implementation action were calculated by multiplying the average 

unit cost per the number of units. Focusing on Stage I (i.e., removal of impaired stream segments from 

impaired waters list) costs, the total agricultural corrective action costs equal $36.3 million. Estimated 

corrective action costs needed to replace straight pipes and fix failing septic systems during Stage I totals 

$3.8 million. The cost to implement the pet waste reduction process totals an estimated $0.1 million. 

Cost to install vegetated buffers, rain gardens, and infiltration trenches during Stage I equal $2.0 million. 

The total costs to provide assistance in the agricultural and residential programs during Stage I 

implementation are expected to both equal $0.6 million. The total Stage I implementation cost including 

technical assistance is $43.4 million with the agricultural cost being $36.9 million and residential cost 

$6.5 million. 

The primary benefit of implementation is cleaner waters in Virginia, where bacteria levels in the South 

Mayo River, North Fork Mayo River, South Fork Mayo River, Blackberry Creek, Marrowbone Creek, 

Leatherwood Creek, and Smith River impairments will be reduced to meet water quality standards, 

benefiting human and livestock herd health, local economies, and aquatic ecosystems. An important 

objective of the implementation plan is to foster continued economic vitality and strength by increasing 

tourism and recreational opportunities. 

Measurable Goals and Milestones for Attaining Water Quality Standards 
The end goals of implementation are restored water quality in the impaired waters and subsequent de-

listing of streams from the List of Impaired Waters. Progress toward end goals will be assessed during 

implementation through tracking of control measure installations. The Virginia Department of 

Environmental Quality will continue to assess water quality through its monitoring program. 

Implementation will be assessed based on reducing exceedances of the bacteria water quality standard, 

thereby improving water quality. Implementation of control measures is scheduled for 15 years and will 

be assessed in two stages. Stage I is based on meeting source allocations that translate to an 

instantaneous standard exceedance rate of 10.5% or less resulting in de-listing of streams. The Stage II 

goal is based on implementing source allocations to meet the specified TMDL goal, 0% exceedance of 

water quality standards.  

Implementation in years one through 12 for agricultural source reductions focuses on installing livestock 

stream exclusion systems, improving pasture management, and cropland conversion to permanent 

vegetative cover or forest. BMPs installed in years 13 through 15 are based on additional treatment of 

bacteria load not treated during Stage I from pasture and cropland using improved pasture 

management, manure incorporation into soil, and retention ponds. Implementation in years one 

through 12 for residential bacteria loads focuses on performing septic tank pump-outs, identification 

and removal of straight pipes, repairing or replacing failed septic systems, instituting pet waste control 

education program, installation of pet waste enzyme digesting composters, installation of confined 

canine unit waste treatment systems, and vegetated buffer installation. Rain garden and infiltration 

trench installations will be concentrated in years 13 through 15 if needed.  
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Stakeholder’s Roles and Responsibilities 
Stakeholders are individuals who live or have land management responsibilities in the watershed, 

including private individuals, businesses, government agencies, and special interest groups. Successful 

implementation depends on stakeholders taking responsibility for their role in the process, and the 

primary role falls on the local groups that are most affected; that is, citizens, businesses, and community 

watershed groups. However, local, state, and federal agencies also have a stake in seeing that Virginia’s 

waters are clean and provide a healthy environment for its citizens.  

The Blue Ridge and Patrick Soil and Water Conservation Districts will provide cost-share funds, lead 

education and technical assistance efforts, and track best management practice implementation for the 

agricultural and residential programs. The West Piedmont Planning District Commission will coordinate 

cost-share fund distribution with the districts, lead education and outreach efforts, and track best 

management practice implementation for the residential program. The Dan River Basin Association will 

assist in developing volunteer monitoring programs and lead education and outreach efforts. State 

agencies conducting regulatory, education, or funding procedures related to water quality in Virginia 

include: Virginia Department of Environmental Quality; Virginia Department of Conservation and 

Recreation; Virginia Department of Health; Virginia Department of Agriculture and Consumer Services; 

Virginia Department of Game and Inland Fisheries; Virginia Department of Forestry; Virginia Cooperative 

Extension; and Virginia Outdoors Foundation. The Natural Resources Conservation Service will provide 

cost-share funds and technical assistance.  

Integration with Other Watershed Plans 
Each watershed within the state is under the jurisdiction of a multitude of individual yet related water 

quality programs and activities, many of which have specific geographical boundaries and goals. These 

include but are not limited to Watershed Implementation Plans, TMDLs, Roundtables, Water Quality 

Management Plans, Erosion and Sediment Control Regulations, Stormwater Management Program, 

Source Water Assessment Program, and local comprehensive plans. The progress of these planning 

efforts needs continuous evaluation to determine possible effects on implementation goals. 

Coordination of local programs can increase participation in implementation activities and prevent 

redundancy.  Several planned initiatives coinciding with TMDL implementation in this watershed 

include: 

 Patrick and Henry Counties Comprehensive Plans 

 City of Martinsville Comprehensive Plan 

 Martinsville-Henry County Rivers and Trails Recreational Use Plan 

 Dan River Basin Association Eden Watershed Assessment 

 Dan River Basin Association Patrick County Rivers and Trails Project 

 Henry County PSA Philpott Reservoir Source Water Protection Plan 

 VADCR Mayo River State Park Endangered Species Study  

 Trout Unlimited Strategic Plan 
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The implementation actions proposed in this plan will enhance these community improvement 

initiatives by improving water quality and making the rivers more attractive to visitors for tourism and 

recreational activities.  Combined, these efforts can contribute to improvements in the area economy 

and residents’ quality of life. 

Potential Funding Sources 
Potential funding sources available during implementation were identified in the course of plan 

development. An approved Watershed Implementation Plan makes these watersheds eligible for 

competitively awarded TMDL Implementation grants currently awarded through Virginia Department of 

Conservation and Recreation. The Virginia Department of Conservation and Recreation has provided 

Patrick Soil and Water Conservation District with Livestock Exclusion Initiative funds to promote livestock 

exclusion practices in the implementation plan area between July 2012 and June 2014. Detailed 

description of each funding source (i.e., eligibility requirements, specifications, incentive payments) can 

be obtained from the Blue Ridge Soil and Water Conservation District; Patrick Soil and Water 

Conservation District; Virginia Department of Conservation and Recreation; Virginia Department of 

Health; Virginia Department of Environmental Quality; Virginia Department of Game and Inland 

Fisheries; Virginia Department of Forestry; Virginia Cooperative Extension; Virginia Outdoors 

Foundation; Natural Resources Conservation Service; and West Piedmont Planning District Commission. 
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INTRODUCTION 

The Virginia Total Maximum Daily Load (TMDL) program is a process to improve water quality and 

restore impaired waters in Virginia. Specifically, TMDL is the maximum amount of pollutant that a water 

body can assimilate without surpassing the state water quality standards for protection of the six 

beneficial uses: drinking water, recreational (i.e., primary contact/swimming), fishing, shellfishing, 

aquatic life, and wildlife. If the water body surpasses the water quality criteria during an assessment 

period, Section 303(d) of the Clean Water Act (CWA) and the United States Environmental Protection 

Agency’s (USEPA) Water Quality Management and Planning Regulation (40 CFR Part 130) both require 

states to develop a TMDL for each pollutant.   

South Mayo River was initially placed on the 

Commonwealth of Virginia’s Section 303(d) List of 

Impaired Waters in 1998 for exceedances of the 

bacteria standard. Blackberry Creek, Marrowbone 

Creek, Leatherwood Creek, and Smith River were 

initially placed on the list in 2002 and in 2004 North 

Fork Mayo River and South Fork Mayo River were 

added.  

After these listings, a TMDL study was conducted 

for South Mayo River in 2004 and remaining 

impairments in 2008 to identify bacteria sources in 

the watersheds and set limits on the amount of 

bacteria these waterbodies can tolerate and still maintain support of the Recreational Use.  

A TMDL Implementation Plan (IP) was developed to describe and quantify implementation efforts that 

would reduce bacteria levels to attain water quality standards allowing delisting of the impaired waters 

from the Section 303(d) List. The TMDL IP describes control measures, which can include the use of 

better treatment technology and the installation of best management practices (BMPs), to be 

implemented in a staged process. Local support and successful completion of the implementation plan 

will enable restoration of the impaired water while enhancing the value of this important resource. 

Opportunities for Patrick and Henry Counties, City of Martinsville, local agencies, and watershed 

residents to obtain funding will improve with an approved IP.  

  

South Mayo River 
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STATE AND FEDERAL REQUIREMENTS FOR 
IMPLEMENTATION PLANS 

In developing this implementation plan, both state and federal requirements and recommendations 

were followed. Virginia’s 1997 Water Quality Monitoring, Information, and Restoration Act (WQMIRA) 

directs the State Water Control Board (SWCB) to “develop and implement a plan to achieve fully 

supporting status for impaired waters” (§62.1-44.19:4 through 19:8 of the Code of Virginia). WQMIRA 

establishes that the implementation plan shall include the date of expected achievement of water 

quality objectives, measurable goals, corrective actions necessary and the associated costs, benefits, and 

environmental impacts of addressing the impairments.  

Section 303(d) of the CWA and current 

USEPA regulations do not require the 

development of implementation strategies. 

USEPA does, however, outline the minimum 

elements of an approvable IP in its 1999 

“Guidance for Water Quality-Based 

Decisions: The TMDL Process”. The listed 

elements include description of the 

implementation actions and management 

measures, timeline for implementing these 

measures, legal or regulatory controls, time 

required to attain water quality standards, 

monitoring plan, and milestones for 

attaining water quality standards.  

USEPA develops guidelines that describe the process and criteria to be used to award CWA Section 319 

nonpoint source grants to States. The “Supplemental Guidelines for the Award of Section 319 Nonpoint 

Source Grants to States and Territories in FY 2003” identifies the nine elements that must be included in 

the IP to meet the Section 319 requirements. 

Once developed, Virginia Department of Environmental Quality (VADEQ) will present the IP to the SWCB 

for approval as the plan for implementing pollutant allocations and reductions contained in the TMDL. In 

addition, VADEQ will request the plan be included in the appropriate Water Quality Management Plan 

(WQMP), in accordance with the CWA’s Section 303(e) and Virginia’s Public Participation Guidelines for 

Water Quality Management Planning.  

 

  

Blackberry Creek 
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Straight Pipe  
& 

Failing Septic System 

REVIEW OF TMDL DEVELOPMENT STUDY 

Bacteria TMDL for the South Mayo River watershed was completed in January 2004 with subsequent 

approval by USEPA in February 2004. Bacteria TMDLs for the North Fork Mayo River, South Fork Mayo 

River, Blackberry Creek, Marrowbone Creek, Leatherwood Creek, and Smith River watersheds were 

completed in September 2008 with subsequent approval by USEPA in December 2008. The TMDL 

development documents can be obtained at the VADEQ office in Roanoke, VA or via the Internet at 

http://www.deq.state.va.us/Programs/Water/WaterQualityInformationTMDLs/TMDL/TMDLDevelopment/A

pprovedTMDLReports.aspx. Impairment description, water quality monitoring, watershed description, 

source assessment, water quality modeling, and allocated reductions were reviewed to determine 

implications of TMDL and modeling procedures on IP development. 

 
 

 

 

 

 

Marrowbone Creek and Leatherwood Creek impairment watersheds are located in Henry County, 

Virginia (Figure 1). South Mayo River, North Fork Mayo River, and South Fork Mayo River impairment 

watersheds are located in Patrick County, Virginia and Henry County, Virginia (Figure 1). Blackberry 

Creek, Smith River #1, and Smith River #2 impairment watersheds are predominantly located in Henry 

County, Virginia; City of Martinsville; and Patrick County, Virginia with small portions of the Smith River 

#1 watershed extending into Floyd County, Virginia and Franklin County, Virginia (Figure 1). Table 1 and 

Figure 2 illustrate landuse distribution within the impairment watersheds. South Mayo River drains into 

South Fork Mayo River and joins North Fork Mayo River to form the Mayo River before confluence with 

Dan River in North Carolina. Blackberry Creek flows southeast and drains into Smith River #1 to 

backwaters of Martinsville Dam. Smith River #1 forms at Martinsville Dam flowing south with 

Marrowbone Creek entering from west and Leatherwood Creek entering form east until emptying into 

Dan River.  
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Table 1.  Watershed area and land use distribution. 

Control Measure 
South 
Mayo 
River 

North 
Fork 

Mayo 
River 

South 
Fork 

Mayo 
River 

Blackberry 
Creek 

Marrowbone 
Creek 

Leatherwood 
Creek 

Smith 
River     

#1 

Smith 
River     

#2 

 Watershed Area (ac) 55,623 70,096 37,984 9,870 19,225 46,762 232,311 16,654 

Portion of Watershed Area (%)         

Cropland 2 1 2 <1 <1 <1 <1 1 

Pasture 22 17 17 12 15 18 11 19 

Residential / Urban 11 4 11 8 8 6 8 17 

Water / Wetland 1 <1 <1 <1 1 1 2 1 

Forest 74 78 70 80 76 75 79 62 

Potential sources of fecal coliform bacteria include both point source and nonpoint source (NPS)  

contributions. Nonpoint sources include: wildlife, grazing livestock, land application of manure and 

biosolids, urban/residential runoff, failed and malfunctioning septic systems, and uncontrolled 

discharges (straight pipes). Conditions outlined in the TMDL development study to address the bacteria 

impairments in the South Mayo River, North Fork Mayo River, South Fork Mayo River, Blackberry Creek, 

Marrowbone Creek, Leatherwood Creek, and Smith River watersheds include: 

 Exclusion of most/all livestock including horses from streams is necessary; 

 Substantial land-based NPS load reductions are called for on pasture and cropland; 

 All straight pipes and failing septic systems need to be identified and corrected; 

 Implicit in the requirement to correct straight pipes and failing septic systems is the requirement 
to maintain all properly functioning septic systems; 

 Reductions to pet bacteria loads on residential land use are necessary; and 

 Implicit in the requirement for no point source bacteria load adjustment is the requirement for 
point sources to maintain permit compliance. 
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Figure 1. Watersheds location. 
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Figure 2.  Land uses in the watersheds.
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Livestock Stream Access Pastured Livestock Land Application 

PUBLIC PARTICIPATION 

Process 
The actions and commitments compiled in this document are formulated through input from citizens of 

the watershed; Patrick County government; Henry County government; City of Martinsville government; 

Henry County Public Service Authority;  Patrick Soil and Water Conservation District (PSWCD); Blue Ridge 

Soil and Water Conservation District (BRSWCD); West Piedmont Planning District Commission (WPPDC); 

Piedmont Triad Regional Council; Patrick County Farm Bureau; Dan River Basin Association (DRBA); 

Virginia Department of Conservation and Recreation (VADCR); Virginia Department of Environmental 

Quality (VADEQ); Virginia Department of Health (VDH); Virginia Department of Forestry (VADOF); 

Virginia Cooperative Extension (VCE); Natural Resources Conservation Service (NRCS); United States 

Army Corps of Engineers; and Blue Ridge Environmental Solutions, Inc. (BRES). Every citizen and 

interested party in the watershed is encouraged to put the IP into action and contribute what he or she 

is able to help restore the health of these waterbodies. 

Public participation took place during implementation plan development on three levels. First, public 

meetings were held to provide an opportunity for informing the public as to the end goals and status of 

the project, as well as a forum for soliciting participation in the smaller, more-targeted meetings (i.e., 

working groups and Steering Committee). Second, three working groups were formed: Agricultural, 

Residential/Urban, and Governmental. Third, a Steering Committee was formed with representation 

from the Agricultural, Residential/Urban, and Governmental Working Groups; Patrick and Henry 

Counties government; City of Martinsville government; PSWCD; BRSWCD; WPPDC; VADCR; VADEQ; 

VDH; VADOF; NRCS; and BRES to guide the development of the implementation plan. Over 200 man-

hours were devoted to attending these meetings by individuals representing agricultural, residential, 

urban, commercial, environmental, and government interests on a local, state, and federal level (Table 

2).  
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Table 2.  Meetings held during the TMDL IP development process. 

Date Meeting Type Location Attendance 
Time 
(hr) 

10/16/12 Public Meeting 
Horsepasture District 

Volunteer Fire Department 
33 1 

10/16/12 Agricultural Working Group 
Horsepasture District 

Volunteer Fire Department 
12 1 

10/16/12 Residential/Urban Working Group 
Horsepasture District 

Volunteer Fire Department 
21 1 

12/12/12 Governmental Working Group Spencer Penn Centre 18 2 

01/29/13 
Agricultural & Residential/Urban 

Working Group 
Patrick Henry Community 

College 
14 2 

01/30/13 
Agricultural & Residential/Urban 

Working Group 
Henry County Administration 

Building 
12 2 

03/14/13 Steering Committee Spencer Penn Centre 14 2 

03/28/13 Public Meeting Spencer Penn Centre ? 2 

Agricultural Working Group Summary 
The Agricultural Working Group (AWG) consisted of representatives from organizations that serve this 

community and will have a role in implementation (e.g., PSWCD, BRSWCD, NRCS, and VADCR). The AWG 

is confident that current BMPs eligible for cost-share in TMDL areas and proposed recommendations will 

provide the necessary incentive for producers and landowners to implement necessary BMPs to meet 

specified reductions to direct stream, pasture, and cropland bacteria loads. Challenges, 

recommendations, and keys for success discussed in the meetings included: 

 Primarily beef and horse operations exist in these watersheds. Two sizeable feedlots exist in 

Patrick County with a number of stockers; however, these feedlots are not large enough to be 

considered confined animal feeding operations. 

 Agricultural production is changing based on land use conversion such as cropland to pasture, 

cropland and/or pasture to forests, etc. Very little tobacco being raised anymore, goat production 

has increased in the past five years.  

 No poultry operations in these watersheds. Poultry litter is imported into Henry County from 

North Carolina and Shenandoah Valley. Poultry litter is imported into Patrick County from North 

Carolina; however, very little poultry litter imported into Patrick County. 

 Most folks farm part time rather than full time because it’s hard to make a living on the farm 

anymore, especially now that tobacco is mostly gone.  Full time farming is estimated at less than 

30% of farms. 

 In Patrick County, less than 10% of Environmental Quality Incentives Program (EQIP) applications 

are funded because this program awards money competitively across the state.  Conservation 
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Alternative Water Source 

Reserve Enhancement Program (CREP) and state cost share are popular in the North and South 

Fork Mayo River watersheds. Currently, Patrick County also has some targeted TMDL 

implementation funds for livestock exclusion practices in this watershed. All of the money 

received in July has been allocated for projects. Henry County is not currently CREP eligible but 

may be once this Implementation Plan is complete.  According 

to NRCS, about two-thirds of EQIP applications from Henry 

County are funded. 

 Voluntary BMPs, particularly those that meet specifications, are 

virtually non-existent in Patrick County.  Fence is the most 

common voluntary BMP because there no restrictions when 

implemented as a voluntary BMP.  

 It is estimated 50 to 70% of local producers have implemented 

stream fencing within the two counties. 

 Several AWG participants felt that runoff contributed most to the loading in streams rather than 

direct deposition.   

 Participants felt that the major barriers to fencing include:  

o Buffer requirements gives up too much productive pasture  

o Flood-prone areas require excessive fence maintenance 

o Cost, especially paying upfront  

o Reluctant to participate in government programs  

o Many absentee landowners in Patrick and Henry Counties lease property and lessees do not 

want to commit to BMP lifespan requirements. 

 The state does offer $1 per linear foot to maintain fence after the state lifespan of 10 years has 

expired.  The WP-2T practice has an incentive payment of $0.50 per linear foot of fence installed 

to offset fence maintenance costs. 

 One AWG participant mentioned that cattle prefer clean water over that of streams when given 

an option and questioned whether exclusion fence was even needed.  

 Cattle may also utilize shade and water in the stream corridor to cool off. Portable shade 

structures could provide an option for producers, but are not common in these counties. 

 Working group participants suggested that the DRBA and Trout Unlimited may be able to help 

fund agricultural practices in the watershed. 

 The Virginia Outdoors Foundation (VOF) has shown interest in Patrick County. The PSWCD has 

agreed to be co-holder of easements in the area. In Virginia, landowners who place perpetual 

easements on their land may be eligible for Federal tax deductions and state tax credits. 

 The Department of Forestry commented that the cost of reforestation for the FR-1 seemed high.  

BRESI suggested this may be the average cost of planting pine and hardwood.  DOF said that 

people in this area rarely use hardwoods, and the cost of pine is only about $175.  Stakeholders 

agreed that a cost of $175/acre would be more accurate for the area. Patrick SWCD commented 

that  Districts now use a cost of $300/acre for total vegetative cover. 
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Septic Tank Pump-out 

Residential/Urban Working Group Summary 
The Residential/Urban Working Group (RUWG) consisting of watershed residents and; Patrick and Henry 

Counties; City of Martinsville; WPPDC; DRBA; PSWCD; BRSWCD; VADCR; VADEQ; and VDH personnel; 

focused on means to educate and involve public with regard to implementing corrective actions to 

replace straight pipes, correct failing septic systems, and manage pet waste. Challenges, 

recommendations, and keys for success discussed in the meeting included: 

  Residents in both counties may be intimidated by 

perceived financial costs and potential repercussions 

associated with approaching the Health Department 

to address on-site sewage disposal system issues. 

 RUWG participants felt strongly that cost share for 

pump-outs, repairs, and replacements would be very 

effective in encouraging people to come forward with 

problems.  

 The RUWG participants suggested that most residents 

don’t practice regular maintenance of their systems 

and aren’t concerned with problems unless they have 

back-ups into their homes. 

 Septic tank pump-outs are an effective way to identify failing systems and those in need of repair. 

Septic haulers may leave flyers as a form of outreach to notify residents of funding. 

  There is no septic tank pump-out ordinance in Patrick County, Henry County, or the City of 

Martinsville. 

 It was suggested that the Foley Mountain area off of Polebridge Road in the North Mayo 

watershed may have increased risk of failing septic systems and/or straight pipes, but that 

residents in that area may not be receptive to education/repair programs. 

 Several sewage lagoons exist in the watershed, including a lagoon servicing several trailers off of 

Wells Hollow Road, but several participants thought those homes may have recently been 

connected to public sewer. 

 There are no sewer extensions currently planned in Henry County; however, five potential areas 

have been identified. In Patrick County, the Patrick Springs sewer line extension is complete, but 

there are still homes in the area not hooked up to the line. Another sewer line is slated for the 

West End of Stuart (at the intersection of Routes 8 and 58) to service about six businesses there. 

 Pet waste education and disposal programs should be limited to highly concentrated residential 

areas in the watershed, as well as parks, trails, and confined canine units (i.e., kennels, veterinary 

clinics, animal shelters, etc.).   

 Patrick County stakeholders mentioned two veterinarian offices in the Mayo River watershed that 

may benefit from a Confined Canine Unit (CCU) Waste Treatment System. Henry County 

stakeholders said animal shelters and veterinarians within county were either on public sewer or 
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Alternative On-site Sewage 
Disposal System 

had a VDH-designed on–site disposal system. No hunt clubs or kennels were identified by 

stakeholders in either meeting.   

 RUWG participants were not aware of any stormwater BMPs in Henry 

County. 

 The Patriot Centre Industrial Park in Martinsville has retention ponds to 

control runoff. 

 In Patrick County, sedimentation ponds collect flow from public sewers 

in Stuart. 

 RUWG participants felt that outreach and education could both be best 

achieved through announcements and articles in local newspapers (The 

Enterprise in Patrick County and Martinsville Bulletin) and distribution 

of flyers via companies offering septic tank pump-outs. 

Representatives from a local TV station (WGSR47) and radio station 

(WZBB) were present for the meeting and suggested they could assist 

with advertising, as well.   

 Local agencies that may be able to assist with Residential/Urban education and funding include 

Support to Eliminate Poverty (STEP), Southeast Rural Community Assistance Project (SERCAP), Dan 

River Basin Association (DRBA), and the Harvest Foundation. 

 West Piedmont Planning District Commission (WPPDC) has gathered partners to develop a 

proposal for the 2012 TMDL Implementation grant. They are seeking funding for residential 

(septic) BMPs, citizen monitoring, and vegetated riparian buffer installation in the Patrick County 

portion of the North and South Mayo River watersheds.   

 Blue Ridge Soil and Water Conservation District (BRSWCD) has applied for the 2012 TMDL 

Implementation grant requesting funds for residential (septic) and agricultural BMPs in portions of 

the Smith River, as well as the Leatherwood Creek, and Marrowbone Creek watersheds. 

Governmental Working Group Summary 
The Governmental Working Group (GWG) consisting of representatives from Patrick County; Henry 

County; City of Martinsville; PSWCD; BRSWCD; WPPDC; VADCR; VADEQ; VDH; NRCS; and BRES 

personnel, focused on funding sources, technical assistance needs, regulatory controls, and lead 

agencies responsible for implementation. Key topics and recommendations included: 

 FSA is currently taking applications for Conservation Reserve Enhancement Program (CREP), but 

no money is allocated to the program. CREP applications are ranked for funding from a statewide 

pool; money is not allocated by County or District. Unlike state cost-share, participants may 

receive partial reimbursement as they complete each conservation practice. 

 According to NRCS, Environmental Quality Incentives Program (EQIP) is used primarily to help fund 

cattle exclusion and watering systems. EQIP is sometimes partnered with state cost-share to 

maximize the benefit to the farmer.  
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 Typically, the Virginia Agricultural Cost-share Program reimburses the producer a percentage of 

the cost of approved practices, though the state recently announced that it will offer 100% cost-

share for select practices during the current fiscal year. Stakeholders anticipate this will reduce the 

number of applications for federal funding of similar practices. 

 Typically, all state and federal funds received in Patrick and Henry Counties are allocated and 

disbursed.  There is good participation in the Mayo River watershed, especially with EQIP-funded 

practices. In addition to annual cost share disbursements, Patrick SWCD recently received a pot of 

money to fund the Livestock Exclusion Initiative project aimed at excluding livestock from streams 

in TMDL watersheds.  There has been significant interest in the program; applications submitted 

to the program thus far should use all of the money allocated for this project.  Henry County 

producers show good participation in state cost-share program.   

 Both NRCS representatives felt participation in federal programs could be improved by more 

outreach; but they don’t have the time to do that.  Henry County NRCS could use more assistance 

in making available options known to farmers; several County representatives offered suggestions 

and assistance for advertising in the future. Agricultural stakeholders present agreed that the 

most positive marketing result comes from word of mouth shared among producers. 

 VDH personnel suggested that fears of high permitting fees deterred residents from approaching 

them about septic repairs. The permit for installing an OSDS costs $425, but this is waived for 

repairs. Often, people can’t afford repair costs. It was suggested that SERCAP might be able to 

further subsidize such projects.   

 Stakeholders felt strongly that pump-outs help to identify systems in need of repair; it was 

recommended that grant funding for pump-outs be sought as part of the implementation process.   

 The housing boom in Henry County peaked 30-40 years ago, indicating many systems may be at 

risk for failure. Shrinking lot sizes make it difficult to fit adequate drain fields on properties; this 

problem may also arise during repairs on small lots (especially row houses).  Some areas may 

require alternative waste disposal systems. 

 Neither Patrick County nor Henry County requires residents to hook up to sewer lines. If Henry 

County were able to further extend lines, such a policy may be reinstated. The Henry County 

Capital Improvement Plan includes sewer extensions; however, there is currently no funding for 

such projects. Henry County has three lagoon systems that they would like to take off line and 

connect houses directly to sewerage. This would cost several million dollars in funds the county 

does not currently have. There are still OSDS within Martinsville City Limits. Residents with OSDS 

pay a monthly fee to the city and must connect to sewer if their OSDS fails. The implementation 

plan should include “connections to sewer” as a means of remediating failing septic systems. 

Stakeholders would like to seek funding to help identify areas were sewer connection would be 

the most beneficial. 

 Blue Ridge SWCD has experience with residential cost-share from the Pigg and Blackwater Rivers 

Implementation Plans and would be willing to pursue future funding in the Smith River and 

tributaries.  
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 Dan River Basin Association (DRBA) is well respected in the area. Local stakeholders would 

consider them an asset in managing implementation grant funds in the area.  

 West Piedmont PDC may not be able to support staffing needs for such a project. 

 It was suggested that Jack Dalton and the Smith River Sports Complex, both areas in Henry County 

where people may walk dogs, already have signage about picking up after pets.  Stakeholders 

suggested “Activate Martinsville-Henry County” would be a good place to find additional parks 

and trails where signage and pet waste stations could be implemented.  Patrick County also has 

one park and two trails.   

 Martinsville-Henry County SPCA could assist with a pet waste education program.  

 The Patrick County Animal Pound has a septic system with a fur filter operating for about 10 years 

without any known problems.  

 Areas of need in Patrick County, Henry County, and Martinsville are eligible to receive Appalachian 

Regional Commission (ARC) construction funds.  

 Tobacco commission funds are available in the area, but are generally aimed at promoting 

economic development.  They may not be a good fit for implementation projects. 

 Community Development Block Grants have been pursued for Henry County sewer extensions in 

the past. Housing and community development may be able to assist with residential projects; 

such funding usually requires in-kind match (“sweat equity”).   

 Although the Harvest Foundation does fund health initiatives, their focus is mainly on physical 

activity. Also, they do not offer services that replace government functions and are unlikely 

partners for residential implementation. 

 Regulatory controls discussed:  

 Agricultural Stewardship Act (ASA) – ASA is a complaint-driven bad-actor law administered by 

Virginia Department of Agriculture and Consumer Sciences (VDACS) which relies on either 

their own staff or SWCDs to investigate eported water quality problems concerning nutrients, 

sediment and toxins from agricultural activities. 

 Sewage Handling and Disposal Regulations – VDH administers these regulations which 

results in enforcement actions to eliminate discharges from straight pipes and repair or 

replace failing septic systems.  These regulations define gray water as sewage that needs to be 

treated. 

 There are no pump-out ordinances in the watersheds, though it was pointed out that many 

mortgage lenders require a pump-out at the time of home sale.  The WPPDC questioned if a 

pump-out ordinance would be worthwhile, citing backlash in Franklin County where residents 

must provide paperwork to verify required pump-outs have occurred.   

 A new sewer ordinance is being developed that would require new development in Henry 

County to have proper grease treatment technology. Existing problems are traced back to the 

source, and the PSA works with the property owner to rectify the problem. 
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 Several VADEQ  trend stations are located in the watershed, including 4ANMR002.60 (Rte. 629), 

4ASRE007.90 (Rte. 622 Bridge) , 4ASRE033.19 (Rte. 701), 4ASRE043.54 (Rte. 674), 4ASMR075.69 

(Rte. 708 bridge), and 4ASMR016.09 (Rte. 700 bridge). Trend stations are sampled every year, 

either monthly or bimonthly.  Non-trend, or “rotating,” stations are monitored monthly or 

bimonthly for a cycle of two years on, four years off. Several stations in the watershed, including 

those in Leatherwood Creek and Smith River are in the 2013-14 monitoring plan to be monitored 

according to the “rotating” schedule. Other stations in the watershed won’t be monitored again 

until BMPs have been in place. VADEQ monitoring can be supplemented by citizen monitoring. 

TMDL Implementation grants through DCR often include funding for such monitoring programs. 

 Existing or planned activities, studies, and planning efforts in the watershed: 

o Eden Watershed Assessment (DRBA) 

o Patrick County Rivers and Trails Project (DRBA) 

o Martinsville-Henry County Rivers and Trails Recreational Use Plan 

o VADCR – Mayo River State Park study revealed rare mussels in the South Mayo River 

o Henry County PSA conducted a source water protection plan study near Philpott Reservoir 

dam.  A number of agricultural issues were identified through this process. 

Steering Committee Summary 

The Steering Committee consisted of representatives from the AWG, RUWG, and GWG; Patrick County; 

Henry County; City of Martinsville; PSWCD; BRSWCD; WPPDC; DRBA; VADCR; VADEQ; VDH; NRCS; and 

BRES. Steering Committee evaluated recommendations from working groups, reviewed BMP 

quantification and cost estimates, revised implementation plan document, and evaluated materials for 

final public meeting. The Steering Committee will periodically revisit implementation progress and 

suggest plan revisions as needed. 
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Stream Exclusion Fencing 

IMPLEMENTATION ACTIONS 

An assessment was conducted to quantify actions and costs for two implementation stages. Actions and 

costs that translate to an instantaneous standard exceedance rate of 10.5% or less, resulting in removal 

of these streams from the List of Impaired Waters, were quantified. This is referred to as the Stage I 

implementation goal. The Stage II implementation goal is full attainment with the TMDL source load 

reductions. Estimated units presented in Tables 3 and 4 depict the Stage I and Stage II goals. Potential 

control measures, their associated costs and efficiencies, and potential funding sources were identified 

through review of the TMDL, input from working groups, and literature review. Control measures were 

assessed based on cost, availability of existing funds, reasonable assurance of implementation, and 

water quality impacts. Measures that can be promoted through existing programs were identified, as 

well as those not currently supported by existing programs and their potential funding sources. The 

assurance of implementation of specific control measures was assessed through discussion with the 

working groups and Steering Committee. 

Agricultural Implementation Needs 
Removing livestock from the stream corridor was 

identified as the primary control measure to reduce the 

livestock direct deposition bacteria load. There are 

approximately 2,241 miles of perennial streams in these 

eight watersheds. Currently in these watersheds, 

approximately 61 miles of exclusion fencing have been 

installed. Exclusion fencing necessary to prevent access 

to perennial streams and meet the stated TMDL 

reductions was estimated at approximately 539 miles of 

fence. Figure 3 displays analysis results for a portion of 

South Fork Mayo River watershed. The exclusion 

fencing is translated into a total of 1,335 exclusion 

systems to be installed to insure full exclusion of 

livestock from the streams. In order to provide implementation options to 

producers, several cost-share programs with varying goals and requirements 

were included. Based on historical cost-share program participation and working 

group feedback, total exclusion systems were divided between Conservation 

Reserve and Enhancement Program (CREP), Environmental Quality Incentives 

Program (EQIP), Livestock Exclusion with Riparian Buffers (LE-1T), Livestock 

Exclusion with Reduced Setback (LE-2T), Small Acreage Grazing System (SL-

6AT), Stream Protection (WP-2T), and Support for Extension of CREP Watering 

Systems (SL-7T) (Table 3).  
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Re-forestation Permanent Vegetative Cover on Cropland 

In order to address pasture land reductions, the benefit of installing the livestock exclusion systems was 

coupled with improved pasture management BMPs. Total of 71,637 acres in the watershed would 

require Improved Pasture Management with portions of this acreage improved by the Pasture and 

Hayland Planting (NRCS Code 512) and Prescribed Grazing (NRCS Code 528) BMPs. Given reductions 

were not sufficient to meet TMDL reduction goals, installation of retention ponds may be necessary to 

treat runoff from this acreage during Stage II of implementation. 

 

The AWG decided the primary control measure for cropland bacteria load reduction will be permanent 

conversion of cropland to pasture and forest land uses. The conversion was divided between SL-1 

Permanent Vegetative Cover and FR-1 Reforestation of Erodible Crop and Pastureland BMPs based on 

input from AWG and landuse difference. Additionally, manure incorporation into soil was needed in the 

watersheds. Currently in these watersheds, approximately 450 cropland acres have been converted 

utilizing the SL-1 (127 ac) and FR-1 (323 ac) practices. Converting 28 acres to pasture and 56 acres to 

forest land uses and incorporating manure into soil on approximately 1,625 cropland acres during Stage 

II satisfied the TMDL goal (Table 3). There may be two opportunities in the South Fork Mayo River 

watershed to utilize a dry manure storage facility.   
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 Table 3.  Estimation of control measures with unit cost (average) needed to meet pasture and cropland bacteria load reduction 
implementation goals during 15-year timeline. 

Control Measure Unit 

Average 
Unit 
Cost

4
   

($) 

Estimated Units Needed (#) 

Total South 
Mayo 
River 

North 
Fork 

Mayo 
River 

South 
Fork 

Mayo 
River 

Blackberry 
Creek 

Marrowbone 
Creek 

Leatherwood 
Creek 

Smith 
River     

#1 

Smith 
River     

#2 

Pasture and Livestock Exclusion 
 

 
  

  Livestock Exclusion System (CREP) System 27,000 16 18 6 2 3 10 52 6 113 

  Livestock Exclusion System (EQIP) System 25,000 45 50 16 7 5 25 144 16 308 

  Livestock Exclusion System (LE-1T) System 25,000 92 103 33 14 10 52 295 33 632 

  Livestock Exclusion System (SL-6AT) System 9,000 2 3 1 0 0 1 8 1 16 

  Livestock Exclusion System (LE-2T) System 17,000 35 40 13 5 4 20 114 13 244 

  Livestock Exclusion System (WP-2T ) System 5,000 3 3 2 1 0 2 10 1 22 

  CREP Watering System Extension (SL-7T ) System 10,000 8 9 3 1 1 5 26 3 56 

  Improved Pasture Management
1
 Acres

2
 75 11,796 11,701 6,367 1,102 2,747 8,175 25,609 4,140 71,637 

  Retention Ponds Acre
3
 150 5,638 3,920 3,316 376 1,461 4,218 10,982 1,594 31,505 

Cropland 
 

   

  Permanent Vegetative Cover on 
Cropland (SL-1) 

Acres
2
 300 10 2 5 1 1 3 4 2 28 

  Reforestation of Erodible Crop and 
Pastureland (FR-1) 

Acres
2
 175 10 5 5 1 1 2 24 8 56 

  Manure Incorporation Into Soil Acres
2
 25 1,000 95 225 16 0 33 209 47 1,625 

  Dry Manure Storage Facility System 75,000 1 1 0 0 0 0 0 0 2 

Technical Assistance 
 

   

  Agricultural – Pasture and Cropland FTE
5
 50,000  1/yr 

1
 Improved pasture management comprised of: Pasture and Hayland Replanting (512), Pasture Management, and Prescribed Grazing (528) BMPs 

2
 Acres installed; 

3
 Acres treated   

4
 Unit cost = installation or one-time incentive payment

  

5
 Full time equivalent
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Legend

No exclusion fencing

One-sided fencing

Two-sided fencing

Cropland

Existing cost-share fencing

Existing aerial fencing

No livestock

  

Figure 3. Potential livestock exclusion fencing analysis results for portion of South Fork Mayo River. 
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Pet Waste Composter 

Septic System Repair 

Pet Waste Kiosk 

 

Residential/Urban Implementation Needs 
Number of straight pipes and failing septic systems 

to correct during implementation was established 

during TMDL development. Based on discussion with 

Virginia Department of Health and RUWG, it was 

assumed that 80% of the straight pipes would be 

replaced with a conventional septic system, 10% 

replaced with conventional septic system with 

pump, and 10% replaced with an alternative on-site 

sewage disposal system (OSDS). Failing septic 

systems were assumed to be corrected by 

connecting to public sewer or repairing the existing 

septic system (70%), installing a new conventional 

septic system (25%), installing a new conventional septic system with pump (3%), or installing a new 

alternative OSDS (2%). It is estimated that 754 septic tank pump-outs, 69 connections to public sewer, 

351 septic system repairs, 269 conventional septic systems, 36 conventional septic systems with 

pump, and 29 alternative OSDS are considered necessary to correct straight pipes and failing septic 

systems during implementation (Table 4).  

A three-step program was proposed to address pet waste reductions. In the first step, a pet waste 

control program consisting of educational packets, signage, and disposal stations in public areas will be 

instituted in each watershed. The second step will be installing pet waste enzyme digesting composters 

at 565 residences. The third step will be identification of confined canine units (CCU) and installing 

approximately five CCU waste treatment systems throughout the watersheds. The installation of 

vegetated buffers, bioretention, and infiltration trenches on residential land use are outlined in Table 

4. 
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Table 4.  Estimation of control measures with unit cost (average) needed to meet residential/urban and onsite 

sewage disposal systems bacteria load reduction implementation goals during 15-year timeline. 

Control Measure Unit  

Unit 
Cost

1
   

($) 

Estimated Units Needed (#) 

Total South 
Mayo 
River 

North 
Fork 

Mayo 
River 

South 
Fork 

Mayo 
River 

Blackberry 
Creek 

Marrowbone 
Creek 

Leatherwood 
Creek 

Smith 
River     

#1 

Smith 
River     

#2 

Failing Septic Systems     

   Septic Tank Pump-out System 250 39 87 33 16 37 86 222 82 602 

   Septic System Repair System 3,000 22 56 23 11 21 53 108 57 351 

   Connection of OSDS to Public Sewer System 2,000 5 5 0 0 5 7 47 0 69 

   New Conventional Septic System System 6,000 10 21 8 4 9 21 56 21 150 

   New Conventional Septic System with Pump System 8,000 1 3 1 1 1 3 7 2 19 

   Alternative On-site Sewage Disposal System System 15,000 1 2 1 0 1 2 4 2 13 

Straight Pipes     

   Septic Tank Pump-out System 250 5 18 5 4 9 22 49 40 152 

   New Conventional Septic System System 6,000 3 14 3 3 7 18 39 32 119 

   New Conventional Septic System with Pump System 8,000 1 2 1 1 1 2 5 4 17 

   Alternative On-site Sewage Disposal System System 15,000 1 2 1 0 1 2 5 4 16 

Pet Waste Management     

   Pet waste education program Program 5,000 1 1 2 

   Pet waste digesters System 50 5 30 10 15 10 80 405 10 565 

   Confined Canine Unit Waste Treatment System System 20,000 2 0 0 0 1 0 2 0 5 

Residential/Urban  Best Management Practices     

   Vegetated Buffers Acres
2
 400 4 1 1 1 1 2 50 6 66 

   Bioretention Acres
3
 15,000 10 1 1 1 1 1 300 7 322 

   Infiltration Trench Acres
3
 11,300 1 1 1 1 1 1 10 2 18 

Technical Assistance     

   On-site Sewage Disposal Systems FTE
4
 50,000  0.9 /yr 

   Pet Waste Management & Residential BMPs  FTE
4
 50,000  0.1 /yr 

1
 Unit cost = installation or one-time incentive payment; 

2
 Acres installed; 

3
 Acres treated; 

4
 Full time equivalent
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Rotational 
Grazing  
System 

Other Potential Implementation Needs 
Implicit in the TMDL is the need to avoid increased 

delivery of pollutants from sources that have not 

been identified as needing a reduction and from 

sources that may develop over time. Future 

residential development was identified as a 

potential source to deliver bacteria to streams 

through additional septic systems and pets. Care 

should be taken to monitor these activities and the 

impact on water quality. This needs to be carefully 

considered during permit issuance, site plans, and 

development. 

Assessment of Technical Assistance Needs 
 To determine the number of full time equivalents (FTE) considered necessary for agricultural and 

residential technical assistance during implementation, the average cost-share amount of practices 

needed to be installed per year during implementation was divided by an average cost-share amount 

that one FTE can process in a year. Coupling the number of BMPs processed historically and estimates 

provided by the SWCDs and Steering Committee, one agricultural FTE per year and one residential FTE 

per year are needed during Stage I of implementation. The residential FTE was divided between OSDS 

(90%) and pet waste management program and residential BMPs (10%) resulting in 0.9 FTE per year for 

OSDS and 0.1 FTE per year for pet waste management program and residential BMPs technical 

assistance, respectively (Tables 3 and 4).  

  

Stormwater Runoff Control Structure 
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Bioretention (Rain Garden) 

Cost Analysis 
Associated unit cost estimations for each 

implementation action during Stages I and II 

are shown in Tables 3 and 4. Table 5 focuses 

on installation and technical assistance costs 

to implement agricultural and residential 

programs for implementation Stage I (i.e., 

removal of impaired stream segments from 

impaired waters list). The total average 

installation cost for livestock exclusion 

systems and improved pasture management 

is $36.1 million. The total installation cost for 

converting cropland to permanent vegetative 

cover and forest is estimated at $0.2 

million. Accordingly, total agricultural 

corrective action costs equal $36.3 million. 

Estimated corrective action costs needed 

to replace straight pipes and fix failing 

septic systems totals $3.8 million. The cost 

to implement the pet waste reduction 

process totals an estimated $0.1 million. 

Cost to install vegetated buffers, rain 

gardens, and infiltration trenches during 

Stage I equal $2.0 million. 

 

It was determined by the PSWCD, BRSWCD, VADCR, VDH, GWG, and Steering Committee members that 

it would require $50,000 to support one technical FTE per year. The total costs to provide assistance in 

the agricultural and residential programs during Stage I implementation are expected to be both equal 

$0.6 million (Table 5). The total Stage I implementation cost including technical assistance is $43.4 

million with the agricultural cost being $36.9 million and residential cost $6.5 million (Table 5). Stage II 

and total implementation costs can be found in the Cost Analysis and Measureable Goals and 

Milestones sections of the technical report. 
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Table 5.  Implementation cost associated with percentage of practices to be installed along with technical assistance addressing 
agricultural and residential needs in the South Fork Mayo River and Smith River watersheds during Stage I of implementation.   

Year 

Agricultural 
  

Residential 
  

Total Cost 
Pasture & 
Livestock 

Access  
Cropland  

Technical 
Assistance 

Total 

On-site 
Sewage 
Disposal  
System  

Pet Waste  
Residential 

BMPs 
 Technical 
Assistance 

Total 

($) ($) ($) ($) ($) ($) ($) ($) ($) ($) 

1 1,870,000 1,000 50,000 1,921,000 191,000 10,000 1,000 50,000 252,000 2,173,000 

2 3,247,000 1,000 50,000 3,298,000 327,000 3,000 1,000 50,000 381,000 3,679,000 

3 3,580,000 2,000 50,000 3,632,000 362,000 23,000 3,000 50,000 438,000 4,070,000 

4 1,870,000 1,000 50,000 1,921,000 207,000 1,000 1,000 50,000 259,000 2,180,000 

5 3,447,000 1,000 50,000 3,498,000 340,000 3,000 1,000 50,000 394,000 3,892,000 

6 3,728,000 2,000 50,000 3,780,000 391,000 43,000 5,000 50,000 489,000 4,269,000 

7 1,879,000 1,000 50,000 1,930,000 199,000 1,000 256,000 50,000 506,000 2,436,000 

8 3,447,000 1,000 50,000 3,498,000 352,000 3,000 256,000 50,000 661,000 4,159,000 

9 3,733,000 2,000 50,000 3,785,000 392,000 23,000 502,000 50,000 967,000 4,752,000 

10 1,916,000 1,000 50,000 1,967,000 206,000 1,000 256,000 50,000 513,000 2,480,000 

11 3,544,000 76,000 50,000 3,670,000 359,000 3,000 256,000 50,000 668,000 4,338,000 

12 3,862,000 77,000 50,000 3,989,000 453,000 23,000 504,000 50,000 1,030,000 5,019,000 

TOTAL 36,123,000 166,000 600,000 36,889,000 3,779,000 137,000 2,042,000 600,000 6,558,000 43,447,000 
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Vegetated Buffer (No Mow Zone) 

Benefit Analysis  
The primary benefit of implementation is cleaner waters in Virginia, where bacteria levels in the South 

Mayo River, North Fork Mayo River, South Fork Mayo River, Blackberry Creek, Marrowbone Creek, 

Leatherwood Creek, and Smith River impairments will be reduced to meet water quality standards. 

Actions during implementation can improve human and livestock herd health, local economies, aquatic 

ecosystem health, and improved opportunities for recreation. 

Human Health 
It is hard to gauge the impact that reducing fecal contamination will have on public health, as most cases 

of waterborne infection are not reported or are falsely attributed to other sources. However, the 

incidence of infection from fecal sources, through contact with surface waters, should be reduced 

considerably. The residential programs will play an important role in improving water quality, since 

human waste can carry with it human viruses in addition to the bacterial and protozoan pathogens 

potentially found in all fecal matter. 

Livestock Herd Health 
A clean water source coupled with exclusionary fencing has been shown to improve weight gain; 

decrease stress; reduce herd health risks associated with increased exposure to water-transmitted 

diseases, bacteria, virus and cysts infections; reduce mastitis and foot rot; and decrease herd injuries 

associated with cattle climbing unstable streambanks or being stuck in mud. 

Economics 
An important objective of the IP is to foster continued 

economic vitality and strength.  Healthy waters can 

improve economic opportunities for Virginians, and a 

healthy economic base can provide the resources and 

funding necessary to pursue restoration and 

enhancement activities. The agricultural and 

residential practices recommended in this document 

will provide economic benefits to the landowner, 

along with the expected environmental benefits on-

site and downstream. For example, installing a 

livestock stream exclusion system with an alternative 

(clean) water source, improving pasture condition, 

performing sewage system maintenance, and 

improving aesthetics throughout the watershed can have an economic benefit on the local economy. 

Additionally, money spent by landowners, government agencies, and non-profit organizations in the 

process of implementing the IP will stimulate the local economy. 
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On-site Sewage Disposal System 

The benefit of a Grazing Land Protection System BMP is improved profit through more efficient 

utilization and harvest of forage by grazing animals. Standing forage utilized directly by the grazing 

animal is always less costly and of higher quality than the same forage harvested with equipment and 

fed to the animal. Several factors contribute to greater profitability: stocking rate can usually be 

increased by 30% to 50%; high-quality, fresh, and unsoiled vegetative growth available throughout the 

grazing system increases weight gain per acre; vigor of the pasture sod is improved; and handling and 

checking grazing animals is easier. More accurate estimates of the amount of forage available, greater 

uniformity in grazing of pastures, flexibility of harvesting and storing forage not needed for grazing, and 

extending the length of the grazing season while providing a more uniform quality and quantity of 

forage throughout the season are important benefits afforded by this system.  

In terms of economic benefits to homeowners, an improved 

understanding of private OSDS, including knowledge of what 

steps can be taken to keep them functioning properly and the 

need for regular maintenance, will give homeowners the tools 

needed for extending the life of their systems and reducing the 

overall cost of ownership. In addition, investment in the home is 

protected with a properly functioning sewage disposal system. A 

home’s value can be decreased up to 40% with a failed septic 

system. The average septic system will last 20-25 years if 

properly maintained. Proper maintenance includes: knowing the 

location of the system components and protecting them by not 

driving or parking on top of them, not planting trees where 

roots could damage the system, keeping hazardous chemicals out of the system, and pumping out the 

septic tank every three to five years. The cost of proper maintenance, as outlined here, is relatively 

inexpensive in comparison to repairing or replacing an entire system. 

Improved aesthetics in public areas (e.g., parks) and surrounding businesses provided by control 

measures (e.g., pet waste kiosks and bioretention) has the potential to draw local citizens and visitors to 

these areas. In addition, a healthy waterway is vital to the public’s recreational enjoyment of the area. 

Aquatic Community Improved 
Stream bank protection provided through exclusion of livestock including horses from streams will 

improve the aquatic habitat in these streams. Vegetated buffers that are established will also help 

reduce sediment and nutrient transport to the stream from upslope locations. The installation of 

improved pasture management systems should also reduce soil and nutrient losses and increase 

infiltration of precipitation, thereby decreasing peak flows downstream. Local initiatives, such as 

riparian easements, will additionally be complemented by actions performed during TMDL 

implementation.  
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MEASUREABLE GOALS AND MILESTONES FOR 
ATTAINING WATER QUALITY STANDARDS  

The end goals of implementation are:  

1) Restored water quality in the impaired waters, and 

2) Subsequent de-listing of streams from the Commonwealth of Virginia’s Section 303(d) List of 

Impaired Waters. 

Progress toward end goals will be assessed during implementation through tracking of control measure 

installations by BRSWCD; PSWCD; NRCS; VADCR; VDH; along with Patrick County, Henry County, and City 

of Martinsville. The VADEQ will continue to assess water quality through its monitoring program. Other 

monitoring project activities in the watershed (e.g. citizen monitoring) will be coordinated to augment 

the VADEQ monitoring program. Implementation will be assessed based on reducing exceedances of the 

bacteria water quality standard, thereby improving water quality.   

Implementation of control measures is scheduled for 15 years and will be assessed in two stages 

beginning in July 2013 and lasting to June 2028. Stage I is based on meeting source allocations that 

translate to an instantaneous standard exceedance rate of 10.5% or less resulting in removal of streams 

from the Commonwealth of Virginia’s Section 303(d) List of Impaired Waters. The Stage II goal is based 

on implementing source allocations to meet the specified TMDL goal, 0% exceedance of water quality 

standards. After implementation inception, five milestones will be met in three-year increments until 

streams are removed from the List of Impaired Waters.  

 

  

Streambank Buffer Establishment 

BBeeffoorree  AAfftteerr  
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Implementation in years one through 12 for 

agricultural source reductions focuses on 

installing livestock stream exclusion systems, 

improving pasture management, and 

cropland conversion (Table 6). BMPs 

installed in years 13 through 15 are based on 

additional treatment of bacteria load not 

treated during Stage I from pasture and 

cropland using improved pasture 

management, manure incorporation into 

soil, dry manure storage facilities, and 

retention ponds (Table 6). Retention ponds 

are more costly and are logistically more difficult to design and locate on individual farms. 

Implementation of residential control measure in years one through 12 focuses on identification and 

removal of straight pipes, repairing or replacing failed septic systems, instituting pet waste control 

program, installation of pet waste enzyme digesting composters, installation of confined canine unit 

(CCU) waste treatment systems, and installation of vegetated buffers (Table 6). Vegetated buffer, 

bioretention, and infiltration trench installations are expected to escalate over the last three years 

(Table 6).  

Table 7 lists the cumulative progress towards the TMDL endpoint as implementation milestones are 

met. Water quality improvement is expected to increase each year. Based on water quality modeling 

projections, the impairments would be in a probable position to be de-listed from the List of Impaired 

Waters at the fourth milestone. Considering the dynamics of a stream ecosystem and the inherent 

difficulties that may arise preventing implementation, the final milestone of TMDL allocation attainment 

was set at 15 years following implementation commencement. 

The process of staged implementation implies targeting 

of control measures, ensuring optimum utilization of 

resources. In quantifying agricultural BMPs through the 

use of aerial photography, land use, and stream 

network GIS layers, maps were formulated showing 

potential livestock stream access, pastures, and crop 

fields. Known problem areas, clusters of older homes, 

or houses in close proximity to streams known by the 

VDH will be targeted for on-site sewage disposal system 

control measures. Steps outlined in pet waste BMP 

stages results in targeting of source type and resources. 

Significant exposure to a rain garden and/or infiltration trench project would be attained if installed at 

schools, county administration buildings, or shopping centers in watershed.  

 

Livestock Exclusion Fencing 

Riparian Buffer 
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Table 6. Targeted implementation stages for control measures installation. 

Control Measure 
South 
Mayo 
River 

North 
Fork 

Mayo 
River 

South 
Fork 

Mayo 
River 

Blackberry 
Creek 

Marrowbone 
Creek 

Leatherwood 
Creek 

Smith 
River     
1 & 2 

Pasture and Livestock Exclusion 
      

 

  Livestock Exclusion System (CREP) I I I I I I I 

  Livestock Exclusion System (EQIP) I I I I I I I 

  Livestock Exclusion with Riparian Buffers (LE-1T) I I I I I I I 

  Small Acreage Grazing System (SL-6AT) I I I I I I I 

  Livestock Exclusion with Reduced Setback (LE-2T) I I I I I I I 

  Stream Protection (WP-2T ) I I I I I I I 

  Support for Extension of CREP Watering System (SL-7T) I I I I I I I 

  Improved Pasture Management I & II I & II I & II I & II I & II I & II I & II 

  Retention Ponds II II II II II II II 

Cropland        

  Permanent Vegetative Cover on Cropland (SL-1) I & II I & II I & II I & II I & II I & II I & II 

  Reforestation of Erodible Crop and Pastureland (FR-1) I & II I & II I & II I & II I & II I & II I & II 

  Manure Incorporation into Soil II II II II II II II 

  Dry Manure Storage Facility I II I II II II II 

Failing Septic Systems        

  Septic Tank Pump-out I I I I I I I 

  Connection of OSDS to Public Sewer I I I I I I I 

  Septic Tank System Repair I I I I I I I 

  Septic Tank System Installation/Replacement I I I I I I I 

  Septic Tank System Installation/Replacement w/ Pump I I I I I I I 

  Alternative On-site Waste Treatment System I I I I I I I 

Straight Pipes        

  Septic Tank System Installation/Replacement I I I I I I I 

  Septic Tank System Installation/Replacement w/ Pump I I I I I I I 

  Alternative On-site Waste Treatment System I I I I I I I 

Pet Waste Management         

  Pet waste education program I I I I I I I 

  Pet waste digesters I I I I I I I 

  Confined Canine  Unit Waste Treatment System I I  I  I  I  I  I 

Residential/Urban Best Management Practices        

  Vegetated Buffers I & II I & II I & II I & II I & II I & II I & II 

  Bioretention I & II I & II I & II I & II I & II I & II I & II 

  Infiltration Trench I & II I & II I & II I & II I & II I & II I & II 

Stage I = first 12 years of implementation for a 15-year timeline 

Stage II = last three years of implementation for a 15-year timeline 
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Table 7.  Cumulative implementation of control measures and water quality milestones. 

Control Measure Unit 

Progress 
Since 
TMDL 
Study 

Milestone 
1 

Completed 
by June 

2016 

Milestone 
2 

Completed 
by June 
 2019 

Milestone 
3 

Completed 
by June 

2022 

Milestone 
4 

Completed 
by June 

2025 

Milestone 
5 

Completed 
by June 

2028 

Pasture        

  Livestock Exclusion System (CREP) System 26 25 55 85 118 118 

  Livestock Exclusion System (EQIP) System N/A 76 154 232 313 313 

  Livestock Exclusion System (LE-1T) System 74 155 313 471 632 632 

  Livestock Exclusion System (SL-6AT) System N/A 4 8 13 16 16 

  Livestock Exclusion System (LE-2T) System N/A 58 120 182 244 244 

  Livestock Exclusion System (WP-2T ) System 1 4 8 13 22 22 

  Livestock Exclusion System (SL-7T ) System N/A 13 28 43 56 56 

  Improved Pasture Management Acres - Installed N/A 14,326 28,652 42,979 57,306 71,637 

  Retention Pond Acres - Treated N/A 0 0 0 0 31,505 

Cropland        

  Permanent Vegetative Cover on Cropland (SL-1) Acres - Installed 127 6 11 17 22 28 

  Reforestation of Erodible Crop and Pastureland (FR-1) Acres - Installed 232 11 22 34 45 56 

  Manure Incorporation into Soil Acres - Treated N/A 0 0 0 0 1,625 

  Dry Manure Storage Facility System N/A 0 0 0 2 2 

On-site Sewage Disposal Systems        

  Septic Tank Pump-out System N/A 180 368 558 754 754 

  Septic System Repair System N/A 92 171 272 351 351 

  Connection to Public Sewer System N/A 10 37 42 69 69 

  New Conventional Septic System System N/A 65 131 199 269 269 

  New Conventional Septic System with Pump System N/A 8 17 27 36 36 

  Alternative Sewage Disposal System System N/A 5 12 18 29 29 

Pet Waste Management        

  Pet waste education program System N/A 2 2 2 2 2 

  Pet waste digesters System N/A 139 280 423 565 565 

  Confined Canine Unit Waste Treatment System System N/A 1 3 4 5 5 

Residential/Urban Best Management Practices         

  Vegetated Buffers Acres - Installed N/A 13 27 40 53 66 

  Bioretention Acres - Treated N/A 0 1 65 129 322 

  Infiltration Trench Acres - Treated N/A 0 1 4 8 18 
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Monitoring 
Implementation progress will be evaluated through water quality monitoring conducted by VADEQ through the 

agency’s monitoring program and any additional monitoring support (i.e., citizen monitoring) that may develop as 

implementation progresses. Monitoring stations are subject to change based upon the development of the 

VADEQ Monitoring Strategy. Typically, monitoring in an implementation area begins 2-5 years after BMP 

installations. The VADEQ uses the data to determine overall water quality status, and gauge the success aimed at 

reducing the amount of pollutants in the stream of the South Mayo River, North Fork Mayo River, South Fork 

Mayo River, Blackberry Creek, Marrowbone Creek, Leatherwood Creek, and Smith River watersheds.  

Twelve VADEQ monitoring stations were utilized to assess water quality in the South Mayo River, North Fork 

Mayo River, South Fork Mayo River, Blackberry Creek, Marrowbone Creek, Leatherwood Creek, and Smith River 

watersheds (Figure 4). Stations are classified as a “trend station” or “watershed station” (Table 8). Trend stations 

are historically located, long-term water quality monitoring stations used to assess changes in water quality over 

long periods of time and are sampled every year, either monthly or bimonthly. Watershed stations are typically 

located near mouth of a watershed, designed to provide comprehensive statewide coverage of smaller 

watersheds, and sampled 12 times over a consecutive two-year period (sampling occurs every other month) 

within a six-year rotational cycle. Several stations in the watershed, including those in Leatherwood Creek and 

Smith River are in the 2013-14 monitoring plan to be monitored according to the rotating schedule. Other stations 

in the watershed won’t be monitored again until BMPs have been in place. 

The citizen monitoring program can be utilized to supplement samples collected through VADEQ’s ambient 

monitoring program. The Coliscan Easygel method is a simple to use and relatively inexpensive method that 

measures total coliform and E. coli. The Coliscan Easygel method was compared to laboratory analysis and found 

to be an acceptable tool for screening purposes although the data cannot be used directly by VADEQ for water 

quality assessments. This method is important because it can assist in locating “hot spots” for fecal 

contamination, assess implementation progress, and target areas for more extensive monitoring. 

The AWG, RUWG, GWG, and Steering Committee request that monitoring continue at the trend stations and 

TMDL impairment listing stations for the following parameters: E. coli bacteria, temperature, dissolved oxygen, 

pH, specific conductivity, total nitrogen, total phosphorus, total suspended solids, and stream flow. Listing 

stations for South Mayo River, North Fork Mayo River, South Fork Mayo River, Blackberry Creek, Marrowbone 

Creek, Leatherwood Creek, Smith River #1, and Smith River #2 were  4ASMR016.09, 4ANMR002.6, 4ASMR004.14, 

4ABRY000.05, 4AMRR000.02, 4ALWD002.54, 4ASRE033.19, and 4ASRE015.43, respectively (Table 8 and Figure 4). 
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Table 8.  Monitoring station identification, station location, and station type for VADEQ monitoring 
stations in the watershed. 

Station ID Station Location Station Type 

4ASMR016.09 South Mayo River near Nettle Ridge at Route 700 Trend 

4ANMR002.60 North Fork Mayo River near Spencer at Route 629 Trend 

4ASMR004.14 South Fork Mayo River at Route 695 Watershed 

4ABRY000.05 Blackberry Creek at American Legion Bridge Watershed 

4ASRE075.69 Smith River at Route 708 Trend 

4ASRE043.54 Smith River at Route 674 above Town Creek Trend 

4ASRE033.19 Smith River at Route 701 below Fieldcrest Mill Trend 

4AMRR000.02 Marrowbone Creek at Route 642 Watershed 

4ALWD002.54 Leatherwood Creek at Route 650 Watershed 

4ASRE021.58 Smith River at Route 58 Bypass Watershed 

4ASRE015.43 Smith River at Route 636 Watershed 

4ASRE007.90 Smith River at Route 622 (Morgan Ford Bridge) Trend 
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Figure 4.  Location of VADEQ monitoring stations in the watersheds.
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Smith River 

STAKEHOLDER’S ROLES & RESPONSIBILITIES 

Stakeholders are individuals who live or have land management responsibilities in the watershed, including 

private individuals, businesses, government agencies, and special interest groups. Successful 

implementation depends on stakeholders taking responsibility for their role in the process. The primary 

role falls on the local groups that are most affected; that is, citizens, businesses, and community watershed 

groups. However, local, state, and federal agencies also have a stake in seeing that Virginia’s waters are 

clean and provide a healthy environment for its citizens.  

 

Regional and local government groups work closely with state and federal agencies throughout the TMDL 

process; these groups possess insights about their community that may help to ensure the success of TMDL 

implementation. These stakeholders have knowledge about a community's priorities, how decisions are 

made locally, and how the watershed's residents interact. BRSWCD and PSWCD will have prominent roles 

during implementation. BRSWCD and PSWCD will provide cost-share funds, lead education and technical 

assistance efforts, and track best management practice implementation for the agricultural and residential 

programs.  The West Piedmont Planning District Commission will coordinate cost-share fund distribution 

with the districts, lead education and outreach efforts, and track best management practice 

implementation for the residential program. The Dan River Basin Association will assist in developing 

volunteer monitoring programs and lead education and outreach efforts. In the Commonwealth of Virginia, 

water quality problems are dealt with through legislation, incentive programs, education, and legal actions. 

State government has the authority to establish state laws that control delivery of pollutants to local 

waters. Local governments in conjunction with the state can develop ordinances involving pollution 

prevention measures. State agencies conducting regulatory, education, or funding procedures related to 

water quality in Virginia include: VADEQ, VADCR, VDH, VADACS, VDGIF, VADOF, VCE, and VOF.  

Governmental, agricultural, residential action items during implementation are included in Tables 9 through 

11, respectively. List of acronym used in tables can be found on page 47. 
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Table 9. Governmental implementation action items. 

Source Issues Actions & Support Potential Funding Source Who will assist? 

Continual baseline 
water quality 

monitoring 

Water quality monitoring: 
ambient/benthic 

VADEQ VADEQ 

Supplemental 
ambient/benthic 

monitoring 

Water quality monitoring: 
ambient/benthic; coliscan 

(bacteria monitoring) 

VADEQ, VA Naturally, grant, 
DRBA 

SWCD, Citizen 
Volunteers, DRBA 

Local government 
incentives 

Ordinance/code options to 
improve water quality  

Local Government, Grants 

Local Government, 
Planning District 

Commission (PDC), 
as appropriate 

Inadequate tracking 
of on-site sewage 
disposal systems 

Develop tracking system; 
ensure alternative OSDS 

maintenance agreement in 
place 

VDH, Local Government VDH 
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Table 10. Agricultural implementation action items. 

Source Issues Corrective Actions Potential Funding Source Who will assist? 

Livestock in 

stream 

Livestock exclusion best  

management practices, 

Water development 

upslope 

Ag BMP Cost-Share, WQIF, 

Section 319 Funds, NRCS 
SWCD, NRCS 

Cropland runoff 
Cropland best 

management practices 
Ag BMP Cost-Share, NRCS SWCD, NRCS 

Pasture runoff 

Pasture management 

best management 

practices 

Ag BMP Cost-Share, NRCS SWCD, NRCS 

Streamside 

runoff 

Improved buffers (grass, 

shrubs, trees) 

CREP, EQIP, VDGIF, VADOF, Ag. 

BMP Cost-Share 

VDGIF, VADOF, SWCD, 

NRCS 

Lack of BMP 

knowledge 

Ag BMP education, 

outreach events 
WQIF, VCE, NRCS SWCD, VCE, NRCS 

Livestock access 

to water 
Alternate water source 

Ag BMP, VADEQ (low interest 

loan), NRCS 
SWCD, VADEQ, NRCS 

Targeting 

locations for 

fencing 

Ground truthing, stream 

walks 
WQIF, grants 

SWCD, community 

interest groups 
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Table 11. Residential/urban implementation action items. 

Source Issues Corrective Actions Potential Funding Source Who will assist? 

Lack of septic system 
maintenance 

Regular maintenance 
WQIF, NFWF grant, 

Homeowners, Section 319 
Funds 

VDH, SWCD, PDC 

Septic system failure 
and/or straight pipes 

Septic system repairs, 
replacement, hook-ups, 

& maintenance 

WQIF, NFWF grant, 
Homeowners, Block 

Grants 

VDH, Local Government, 
SWCD, PDC 

No septic system 
pump out tracking 

Computerized tracking 
system 

VDH VDH, Local Government 

Need information on 
system location at 
time of home sale 

State requirement – 
initiated by Board of 

Realtors 
Homeowners VDH 

Education needed on 
septic system function 

Septic system education 
program 

WQIF, NFWF grant 

Realtors, Teachers, VDH, 
School Groups, 

Community Interest 
Groups, PDC 

No pet waste 
management 

Education, bag stations, 
composters, structural 

practices in 
concentrated canine 

areas (kennels) 

VCE, SWCD, WQIF, NFWF 
grant, Roundtables 

Interest Groups, Local 
Governments, Hunt 
Clubs, Veterinarians, 

SPCA 

Stormwater runoff 
BMPs 

Targeting locations for 
runoff reduction BMPs 

DRBA, grants 
DRBA, citizens, 

volunteers, landowners 

Waterfowl impact to 
ponds 

Buffer ponds to 
discourage waterfowl, 

especially geese 
HOAs, NFWF grant, VDGIF VADOF, Landowners 

Runoff from 
streamside properties 

- non-agricultural 

Low impact 
development 

techniques, install 
grass/shrub/tree buffers 

along streams, 
education on proper 

land management 
including erosion control 

and fertilizer 

Homeowners, 
Developers, NFWF grant, 

VADOF, Private 
Foundations 

Local Government,  VCE, 
Interest Groups 

Best management 
practices education for 

horse owners 

Pasture management 
education; alternative 

watering sources, 
livestock exclusion 

Ag BMPs, VCE, WQIF 
SWCD, VCE, Interest 

Groups 
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The roles and responsibilities of some of the major stakeholders on a local, state, and federal level are as 

follows:  

BRSWCD and PSWCD: The Blue Ridge and Patrick Soil and Water Conservation Districts are local units of 

government responsible for the soil and water conservation work within Patrick and Henry Counties. The 

district’s overall role is to increase voluntary conservation practices among farmers, ranchers, and other 

land users. District staff work closely with watershed residents and have valuable knowledge of local 

watershed practices. Specific to the IP, the district will provide agricultural cost-share funds, lead education 

and technical assistance efforts, and track best management practice implementation for the agricultural 

and residential programs.  

Patrick and Henry Counties & City of Martinsville Government Departments: Government staff 

work closely with local and state agencies to develop and implement the TMDL. Staff will administer the 

erosion & sediment control and stormwater programs, provide mapping assistance, and may also help to 

promote education and outreach to citizens, businesses, and developers to introduce the importance of the 

TMDL process. 

Citizens & Businesses: The primary role of citizens and businesses is simply to get involved in 

implementation. This may include participating in public outreach, implementing BMPs to help restore 

water quality, and partnering with other stakeholders to improve water quality.  

Community Civic Groups: Community civic groups take on a wide range of community service including 

environmental projects. Such groups include the Ruritan, Farm Clubs, Homeowner Associations and youth 

organizations such as 4-H and Future Farmers of America. These groups offer a resource to assist in the 

public participation process, educational outreach, and assisting with implementation activities in local 

watersheds. 

Animal Clubs/Associations: Clubs and associations for various animal groups (e.g., beef, equine, poultry, 

swine, and canine) provide a resource to assist and promote conservation practices among farmers and 

other landowners, not only in rural areas, but in residential areas as well.  

Dan River Basin Association: DRBA works to: preserve the river corridor with a series of municipal, 

county, and state parks and trails; increase public access to rivers; build constituency for the rivers and 

outdoor recreation through monthly outings; protect water quality by instituting stream monitoring across 

the Basin; promote regional nature and heritage tourism; and bridge boundaries to create a bi-state 

borderland community.  

West Piedmont Planning District Commission: Environmental planning is a long-standing area of 

emphasis of the WPPDC, which is complementary to the TMDL process. WPPDC continues to promote 

efficient development of the environment by assisting and encouraging local governmental agencies to plan 

for the future. WPPDC will support residential implementation with assistance from localities and SWCDs. 

Additionally, WPPDC will continue to work with VADCR and the Steering Committee to periodically revisit 

implementation progress and suggest plan revisions as needed.  
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VADEQ: The State Water Control Law authorizes the SWCB to control and plan for the reduction of 

pollutants impacting the chemical and biological quality of the State’s waters resulting in the degradation of 

the recreation, fishing, shellfishing, aquatic life, wildlife, and drinking water uses. For many years the focus 

of VADEQ’s pollution reduction efforts was the treated effluent discharged into Virginia’s waters via the 

VPDES permit process. The TMDL process has expanded the focus of VADEQ’s pollution reduction efforts 

from the effluent of wastewater treatment plants to the pollutants causing impairments of the streams, 

lakes, and estuaries. The reduction tools are being expanded beyond the permit process to include a variety 

of voluntary strategies and BMPs. VADEQ is the lead agency in the TMDL process. The Code of Virginia 

directs VADEQ to develop a list of impaired waters, develop TMDLs for these waters, and develop IPs for 

the TMDLs. VADEQ administers the TMDL process, including the public participation component, and 

formally submits the TMDLs to USEPA and the SWCB for approval. VADEQ is also responsible for 

implementing point source WLAs, regulation of biosolids applications, assessing water quality across the 

state, and conducting water quality standard related actions. 

VADCR: The Virginia Department of Conservation and Recreation is authorized to administer Virginia’s NPS 

pollution reduction programs in accordance with §10.1-104.1 of the Code of Virginia and §319 of the Clean 

Water Act.  Because of the magnitude of the NPS component in the TMDL process, VADCR is a major 

participant in the TMDL process. VADCR has a lead role in the development of IPs to address correction of 

NPS pollution contributing to water quality impairments. VADCR also provides available funding and 

technical support for the implementation of NPS components of IPs. The staff resources in VADCR’s TMDL 

program focus primarily on providing technical assistance and funding to stakeholders to develop and carry 

out IPs and support to VADEQ in TMDL development related to NPS impacts. Under the Virginia Stormwater 

Management Program, VADCR is responsible for the issuance, denial, revocation, termination, and 

enforcement of National Pollutant Discharge Elimination System (NPDES) permits for the control of 

stormwater discharges from municipal separate storm sewer systems (MS4) and land disturbing activities. 

VADCR staff will be working with other state agencies, local governments, soil and water conservation 

districts, watershed groups, and citizens to gather support and to improve the implementation of TMDL 

plans through utilization of existing authorities and resources.  

VDH: The Virginia Department of Health is responsible for maintaining safe drinking water measured by 

standards set by the USEPA. Their duties also include septic system regulation, driven by complaints. 

Complaints can range from a vent pipe odor that is not an actual sewage violation and takes very little time 

to investigate, to a large discharge violation that may take many weeks or longer to effect compliance. For 

TMDLs, VDH has the responsibility of enforcing actions to correct failed septic systems and/or eliminate 

straight pipes (Sewage Handling and Disposal Regulations, 12 VAC 5-610-10 et seq.). 

VADACS: The Virginia Department of Agriculture and Consumer Services Commissioner of Agriculture has 

the authority to investigate claims that an agricultural producer is causing a water quality problem on a 

case-by-case basis. If deemed a problem, the Commissioner can order the producer to submit an 

agricultural stewardship plan to the local SWCD. If a producer fails to implement the plan, corrective action 

can be taken, which may include civil penalties. An emergency corrective action can be issued if runoff is 

likely to endanger public health, animals, fish and aquatic life, public water supply, etc. An emergency order 

can shut down all or part of an agricultural activity and require specific stewardship measures.  
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VDGIF: Virginia Department of Game and Inland Fisheries manages Virginia’s wildlife and inland fish to 

maintain optimum populations of all species to serve the needs of the Commonwealth; provides 

opportunity for all to enjoy wildlife, inland fish, boating and related outdoor recreation; and promotes 

safety for persons and property in connection with boating, hunting, and fishing. The VDGIF has 

responsibility for administering certain U.S. Fish and Wildlife Service funding programs. Personnel 

participate, review, and comment on projects to insure consideration for fish and wildlife populations and 

associated habitats. 

VADOF: Virginia Department of Forestry has prepared a manual to inform and educate forest landowners 

and the professional forest community on proper BMPs and technical specifications for installation of these 

practices in forested areas (www.dof.state.va.us/wq/wq-bmp-guide.htm). Forestry BMPs are intended to 

primarily control erosion. For example, streamside forest buffers provide nutrient uptake and soil 

stabilization, which can benefit water quality by reducing the amount of nutrients and sediments that enter 

local streams.  

VCE: Virginia Cooperative Extension is an educational outreach program of Virginia’s land grant universities 

(Virginia Tech and Virginia State University) and a part of the national Cooperative State Research, 

Education, and Extension Service, an agency of the USDA. VCE is a product of cooperation among local, 

state, and federal governments in partnership with citizens. VCE offers educational programs and technical 

resources for topics such as crops, grains, livestock, poultry, dairy, natural resources, and environmental 

management. VCE has published several publications that deal specifically with TMDLs. For more 

information on these publications and to find the location of county extension offices, visit www.ext.vt.edu. 

VOF: The Virginia Outdoors Foundation was established in 1966 "to promote the preservation of open-

space lands and to encourage private gifts of money, securities, land or other property to preserve the 

natural, scenic, historic, scientific, open-space and recreational areas of the Commonwealth." The primary 

mechanism for accomplishing VOF’s mission is through open-space easements. Open-space easements 

allow land to continue to be privately owned but restricted to serve and protect land for the public good.  

USEPA: The United States Environmental Protection Agency has the responsibility of overseeing the 

various programs necessary for the success of the CWA. However, administration and enforcement of such 

programs falls largely to the states. USEPA provides funding to implement TMDLs through Section 319 

Incremental Funds. 

NRCS: The Natural Resources Conservation Service is the federal agency that works hand-in-hand with the 

American people to conserve natural resources on private lands. NRCS assists private landowners with 

conserving their soil, water, and other natural resources. Local, state and federal agencies along with 

policymakers also rely on the expertise of NRCS staff. NRCS is a major funding stakeholder for impaired 

water bodies through the CREP and EQIP programs.  

http://www.ext.vt.edu/
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Recreational Activities: Canoeing, Kayaking, and Fishing  

INTEGRATION WITH OTHER WATERSHED PLANS 

Each watershed within the state is under the jurisdiction of a multitude of individual yet related water 

quality programs and activities, many of which have specific geographical boundaries and goals. These 

include but are not limited to Watershed Implementation Plans, TMDLs, Roundtables, Water Quality 

Management Plans, Erosion and Sediment Control Regulations, Stormwater Management Program, Source 

Water Assessment Program, and local comprehensive plans.  The progress of these planning efforts needs 

continuous evaluation to determine possible effects on implementation goals. Coordination of local 

programs can increase participation in implementation activities and prevent redundancy. Several planned 

initiatives coinciding with TMDL implementation in this watershed include: 

 Patrick and Henry Counties Comprehensive Plans 

 City of Martinsville Comprehensive Plan 

 Dan River Basin Association Eden Watershed Assessment 

 DRBA Patrick County Rivers and Trails Project 

 Martinsville-Henry County Rivers and Trails Recreational Use Plan 

 Henry County PSA Philpott Reservoir Source Water Protection Plan 

 VADCR Mayo River State Park Endangered Species Study  

 Trout Unlimited Strategic Plan 

 

The implementation actions proposed in this plan will enhance these community improvement initiatives 

by improving water quality and making the river more attractive to visitors for tourism and recreational 

activities.  Combined, these efforts can contribute to improvements in the area economy and residents’ 

quality of life. 
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POTENTIAL FUNDING SOURCES 
Potential funding sources available during implementation were identified in the course of plan 

development. An approved Watershed Implementation Plan makes these watersheds eligible for 

competitively awarded TMDL Implementation grants currently awarded through VADCR. The VADCR has 

provided Patrick Soil and Water Conservation District with Livestock Exclusion Initiative funds to promote 

livestock exclusion practices in the implementation plan area between July 2012 and June 2014. Detailed 

description of each funding source (i.e., eligibility requirements, specifications, incentive payments) can be 

obtained from the BRSWCD, PSWCD, WPPDC, VADCR, VDH, VADEQ, VADGIF, VCE, VOF, and NRCS. Table 12 

illustrates various financial opportunities that exist from selected cost-share programs for agricultural and 

residential implementation needs. Sources include: 

Federal Sources 

 Federal Clean Water Act Section 319 Incremental Funds 

 U.S. Department of Agriculture (USDA) Conservation Reserve Enhancement Program (CREP) 

 USDA Conservation Reserve Program (CRP) 

 USDA Environmental Quality Incentives Program (EQIP) 

 USDA Wetland Reserve Program (WRP) 

 USDA Wildlife Habitat Incentive Program (WHIP) 

 U.S. Fish and Wildlife Service Conservation Grants 

 U.S. Fish and Wildlife Service Private Stewardship Program 

Virginia Sources 

 Virginia Agricultural Best Management Practices Cost-Share Program 

 Virginia Agricultural Best Management Practices Tax Credit  Program 

 Virginia Water Quality Improvement Fund 

 Virginia Forest Stewardship Program 

 Virginia Small Business Environmental Compliance Assistance Fund 

 Virginia Clean Water Revolving Loan Fund (VCWRLF) 

 Virginia Outdoors Foundation 

Regional and Private Sources 

 Community Development Block Grant Program 

 Southeast Rural Community Assistance Project (Southeast RCAP) 

 National Fish and Wildlife Foundation 

 STEP, Inc. (Support to Eliminate Poverty) 

 Pittsylvania County Community Action Agency, Inc. 

 Dan River Basin Association 

 Trout Unlimited 
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Table 12.  Control measures with estimated cost-share program and landowner costs. 

Control Measure 
Program 

Code 
Unit Cost-share 

Average Cost/Unit 
to State or Federal 

Program ($) 

Average 
Cost/Unit to 

Landowner ($)
1
 

Livestock exclusion with 35 ft or greater buffer 

CREP System 90% + varied incentive 24,300 2,700 

EQIP System 75% 18,750 6,250 

LE-1T System 85% 21,250 3,750 

Small Acreage Grazing System with 35 ft setback SL-6AT System 50% 4,500 4,500 

Livestock exclusion with 10 ft setback LE-2T System 50% 8,500 8,500 

Stream Protection WP-2T System 75% + $0.50/ft incentive 4,350 650 

Pasture and Hayland Re-planting 512 Acres $165/ac 165 130 

Prescribed grazing 528 Acres $30/ac 30 40 

Permanent vegetative cover on cropland SL-1 Acres 75% + $35/ac incentive 260 40 

Reforestation of erodible crop and pastureland FR-1 Acres up to $300/ac 300 150 

Manure / biosolids soil incorporation N/A Acres N/A 0 25 

Dry Manure Storage Facility WP-4 System 75% 56,250 18,750 

Septic Tank Pump-out RB-1 System 50% 125 125 

Connection of OSDS to Public Sewer RB-2 System 50% - 75% 3,000 – 4,500 1,500 - 3,000 

Septic Tank System Repair RB-3 System 50% - 75% 1,500 – 2,250 750 - 1,500 

Septic Tank System Installation / Replacement RB-4 System 50% - 75% 3,000 – 4,500 1,500 - 3,000 

Septic Tank System Installation / Replacement w/ Pump RB-4P System 50% - 75% 4,000 – 6,000 2,000 - 4,000 

Alternative On-site Waste Treatment System RB-5 System 50% - 75% 7,500 – 11,250 3,750 - 7,500 

Pet waste education program N/A Program N/A 0 5,000 

Pet waste digesters N/A System N/A 0 50 

Confined Canine Unit Waste Treatment System N/A System N/A 0 20,000 

Vegetated Buffers N/A Acres
2
 N/A 0 400 

Bioretention N/A Acres
3
 N/A 0 15,000 

Infiltration Trench N/A Acres
3
 N/A 0 11,300 

1
 Does not include tax credit or in-kind service; 

2
 Acres treated; 

3
 Acres installed 
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LIST OF ACRONYMS 
AWG  Agricultural Working Group 
BMP  Best Management Practice 
BRES  Blue Ridge Environmental Solutions, Inc. 
BRSWCD Blue Ridge Soil and Water Conservation District 
CCU  Confined Canine Unit 
CREP  Conservation Reserve and Enhancement Program 
CRP  Conservation Reserve Program 
CWA  Clean Water Act 
EQIP  Environmental Quality Incentive Program 
FR-1  Reforestation of Erodible Crop and Pastureland 
FSA  Farm Service Agency 
FTE  Full Time Equivalent 
GWG  Government Working Group 
HOA  Homeowners Association 
IP  Implementation Plan 
LE-1T  Livestock Exclusion with Riparian Buffers 
LE-2T  Livestock Exclusion with Reduced Setback 
LID  Low Impact Development 
NFWF  National Fish and Wildlife Foundation 
NPS  Nonpoint Source  
NRCS  Natural Resources Conservation Service 
OSDS  On-Site Sewage Disposal System 
PSWCD  Patrick Soil and Water Conservation District 
RB-1  Septic System Pump-Out 
RB-2  Connection of Malfunctioning OSDS or Straight Pipe to Public Sewer 
RB-3  Septic Tank System Repair 
RB-4  Septic Tank Installation / Replacement 
RB-5  Alternative On-Site Waste Treatment System 
RUWG  Residential / Urban Working Group 
SL-1  Permanent Vegetative Cover on Cropland 
SWCB  State Water Control Board 
TMDL  Total Maximum Daily Load 
USDA  United States Department of Agriculture  
USEPA  United States Environmental Protection Agency 
VADACS Virginia Department of Agriculture and Consumer Services 
VADCR  Virginia Department of Conservation and Recreation 
VADEQ  Virginia Department of Environmental Quality 
VADOF  Virginia Department of Forestry  
VCE  Virginia Cooperative Extension 
VDGIF  Virginia Department of Game and Inland Fisheries 
VDH  Virginia Department of Health 
VOF  Virginia Outdoors Foundation 
WP-2T  Stream Protection 
WPPDC  West Piedmont Planning District Commission 
WQIF  Water Quality Improvement Fund 
WQMIRA Water Quality Monitoring, Information and Restoration Act 
WHIP  Wildlife Habitat Incentive Program 
WRP  Wetland Reserve Program  
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GLOSSARY 

303(d) List - is short for the list of impaired and threatened waters (stream/river segments, lakes) that 
the Clean Water Act requires all states to submit for USEPA approval every two years on even-numbered 
years.   

Anthropogenic - involving the impact of humans on nature; specifically items or actions induced, 
caused, or altered by the presence and activities of humans.  

Assimilative Capacity - a measure of the ability of a natural body of water to effectively degrade and/or 
disperse chemical substances. Assimilative capacity is used to define the ability of a waterbody to 
naturally assimilate a substance without impairing water quality or degrading the aquatic ecosystem. 
Numerically, it is the amount of pollutant that can be discharged to a specific waterbody without 
exceeding water quality standards.  

Best Management Practices (BMPs) - reasonable and cost-effective means to reduce the likelihood of 
pollutants entering a water body. BMPs include riparian buffer strips, filter strips, nutrient management 
plans, conservation tillage, etc.  

Cost-share Program - a program that allocates funds to pay a percentage of the cost of constructing or 
implementing a BMP. The remaining costs are paid by the producer(s). 

Delisting - the process by which an impaired waterbody is removed from the Section 303(d) Impaired 
Waters List. To remove a waterbody from the Section 303(d) list, the state must demonstrate to USEPA, 
using monitoring or other data, that the waterbody is attaining the water quality standard.  

E. coli- type of bacteria found in the feces of various warm-blooded animals that is used as indicator of 
the possible presence of pathogenic (disease causing) organisms. 

Failing septic system - septic systems in which drain fields have failed such that effluent (wastewater) 
that is supposed to percolate into the soil, now rises to the surface and ponds on the surface where it 
can flow over the soil surface to streams or contribute pollutants to the surface where they can be lost 
during storm runoff events. 

Full Time Equivalent (FTE) - Is a way to estimate staff needed for a project.  A FTE of 1.0 means that the 
position is equivalent to a full-time worker, while a FTE of 0.5 indicates a part-time worker.  

Geographic Information System (GIS) - a system of hardware, software, data, people, organizations and 
institutional arrangements for collecting, storing, analyzing and disseminating information about areas 
of the earth. An example of a GIS is the use of spatial data for Emergency Services response (E-911). 
Dispatchers use GIS to locate the caller's house, identify the closest responder, and even determine the 
shortest route. All these activities are automated using the electronic spatial data in the GIS. 

Impaired waters - those waters with chronic or recurring monitored violations of the applicable numeric 
and/or narrative water quality standards.  

Instantaneous criterion - the instantaneous criterion or instantaneous water quality standard is the 
value of the water quality standard that should not be exceeded at any time. For example, the Virginia 
instantaneous water quality standard for E.coli is 235 cfu/100 mL. If this value is exceeded at any time, 
the water body is in exceedance of the state water quality standard. 

Modeling - a system of mathematical expressions that describe both hydrologic and water quality 
processes. When used for the development of TMDLs, models can estimate the load of a specific 
pollutant to a waterbody and make predictions about how the load would change as remediation steps 
are implemented.  
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Monitoring - periodic or continuous sampling and measurement to determine the physical, chemical, 
and biological status of a particular medium like air, soil, or water.  

Nonpoint source pollution - pollution originating from multiple sources on and above the land. 
Examples include runoff from fields, stormwater runoff from urban landscapes, roadbed erosion in 
forestry, and atmospheric deposition.  

Nutrient - any substance assimilated by living things that promotes growth. The term is generally 
applied to nitrogen and phosphorus in wastewater, but is also applied to other essential and trace 
elements. 

Point source pollution - pollutant loads discharged at a specific location from pipes, outfalls, and 
conveyance channels from either municipal wastewater treatment plants or industrial treatment 
facilities or any conveyance such as a ditch, tunnel, conduit or pipe from which pollutants are 
discharged. Point sources have a single point of entry with a direct path to a water body. Point sources 
can also include pollutant loads contributed by tributaries to the main receiving stream or river.  

Riparian - pertaining to the banks of a river, stream, pond, lake, etc., as well as to the plant and animal 
communities along such bodies of water  

Runoff - that part of precipitation, snowmelt, or irrigation water that does not infiltrate but flows over 
the land surface, eventually making its way to a stream, river, lake or an ocean. It can carry pollutants 
from the land and air into receiving waters.  

Septic system - an on-site system designed to treat and dispose of domestic sewage. A typical septic 
system consists of a tank that receives liquid and solid wastes from a residence or business and a 
drainfield or subsurface absorption system consisting of a series of tile or percolation lines for disposal 
of the liquid effluent. Solids (sludge) that remain after decomposition by bacteria in the tank must be 
pumped out periodically. 

Stakeholder - any person or organization with a vested interest in development and implementation of 
a  local watershed water quality implementation plan (e.g., farmer, landowner, resident,  business 
owner, or government official) 

Straight pipe - delivers wastewater directly from a building, e.g., house or milking parlor, to a stream, 
pond, lake, or river. 

Total Maximum Daily Load (TMDL) - a pollution "budget" that is used to determine the maximum 
amount of pollution a waterbody can assimilate without violating water quality standards. The TMDL 
includes waste load allocations (WLAs) for permitted point sources, load allocations (LAs) for nonpoint 
and natural background sources, plus a Margin of Safety (MOS). A TMDL is developed for a specific 
pollutant and can be expressed in terms of mass per time, toxicity, or other appropriate measures that 
relate to a state’s water quality standard. 

Water quality standards - a group of statements that constitute a regulation describing specific water 
quality requirements. Virginia's water quality standards have the following three components: 
designated uses, water quality criteria to protect designated uses, and an anti-degradation policy.  

Watershed - area that drains to, or contributes water to, a particular point, stream, river, lake or ocean. 
Larger watersheds are also referred to as basins. Watersheds range in size from a few acres for a small 
stream, to large areas of the country like the Chesapeake Bay Basin that includes parts of six states.  

 



  

 

- 51 - 
 

CONTACT INFORMATION 

Patrick Soil & Water Conservation District  
135 Stonewall Court 
Stuart, VA 24171 
(276) 694-3121 ext. 3 
 
Blue Ridge Soil & Water Conservation District  
1297 State Street 
Rocky Mount, VA 24151 
(540) 483-5341 ext. 3 
 
Natural Resources Conservation Service (Patrick) 
135 Stonewall Court 
Stuart, VA 24171 
(276) 694-3121 
 
Natural Resources Conservation Service (Henry) 
1297 State Street 
Rocky Mount, VA 24151 
(540) 483-5341 
 
VA Department of Health (Patrick) 
106 Rucker Street 
Stuart, VA 24171 
(276) 693-2070 
 
VA Department of Health (Henry/Martinsville) 
295 Commonwealth Boulevard 
Martinsville, VA  24114 
(276) 638-2311 

 
VA Department of Conservation and Recreation   
8 Radford Street, Suite 102A 
Christiansburg, VA 24073 
(540) 332-8955 
 

VA Department of Environmental Quality 
3019 Peters Creek Road 
Roanoke, VA 24019 
(540) 562-6700 
 
Patrick County 
106 Rucker Street 
Stuart, VA  24171 
(276) 694-6094 
 
Henry County 
3300 Kings Mountain Road 
Collinsville, VA  24078 
(276) 634-4601 
 
City of Martinsville 
55 West Church Street 
Martinsville, VA 24112 
(276) 403-5000 
 
VA Department of Forestry 
106 Rucker Street 
Stuart, VA 24171 
(276) 694-2282 
 
VA Department Game & Inland Fisheries  
1132 Thomas Jefferson Road 
Forest, VA  24551 
 (434) 525-7522 
 
Blue Ridge Environmental Solutions, Inc. 
734 White Oak Drive 
Blue Ridge, VA 24064 
(540) 588-5666

 
 


